

**FEMA-1971-DR-AL / FEMA-3319-EM-AL  
 Joint Alabama - FEMA Situation Report No 48  
 (State Report No 57)  
 Incident Status Summary ICS 209A  
 Joint Field Office  
 417 20<sup>th</sup> Street North  
 Birmingham, AL 35203  
 U.S. National Grid: 16S EC 1786808735**

Main Telephone: (205) 327-4099  
 Main Fax: (205) 327-4080

**FEMA-1971-DR-AL Declaration + 111 Days**

<b>1. Incident Name</b> FEMA-1971-DR-AL FEMA-3319-EM-AL	<b>2. Operational Period (Date / Time)</b> From: August 11, 2011 0730 CDT To: August 18, 2011 0730 CDT	<b>3. Date Prepared:</b> August 18, 2011	<b>4. Report No:</b> 48
---	--	---	----------------------------

**5. Type of Incident:** The incident began on April 15, 2011, when severe storms, flooding, and tornadoes struck portions of Alabama. A second, more severe weather outbreak moved across the northern portion of Alabama during the early morning hours of April 27, 2011, with tornadoes, severe thunderstorms, hail and damaging straight line winds. Later that same day, numerous super-cell thunderstorms produced long-lived strong to violent tornadoes across the northern two-thirds of Alabama. The National Weather Service (NWS) official assessment has confirmed that 20 of the 62 tornadoes that struck the State of Alabama were rated EF1 to EF5 on the Fujita Scale.

**6. Location/Map of Incident:**



**Incident Status Summary ICS 209  
(Situation Report)**

<b>7. Declaration Information: Incident Period: April 15, 2011 to May 31, 2011</b>		
<b>Date Issued</b>	<b>Declaration</b>	<b>Remarks</b>
04272011	FEMA-3319-EM-AL	Emergency Declaration issued for all 67 counties specifically authorized to provide emergency protective measures (Category B), limited to direct federal assistance, under Public Assistance (PA) program.
04302011	Amendment No. 1	Amended to terminate Joe Girot as Federal Coordinating Official, and appoint Michael F. Byrne as Federal Coordinating Official.
05312011	Amendment No. 2	Amended to close the Incident Period
04282011	FEMA-1971-DR-AL	Major Disaster Declaration for Individual Assistance (IA) for Cullman, DeKalb, Franklin, Jefferson, Lawrence, Marshall, Tuscaloosa and Walker Counties. All 67 counties approved for Public Assistance for debris removal and emergency protective measure (Categories A and B). Hazard Mitigation Grant Program (HMGP) approved for all counties.
04292011	Amendment No. 1	Amended to include Marengo and Sumter Counties for IA (already designated for debris removal and emergency protective measures under FEMA-3319-EM-AL).
04302011	Amendment No. 2	Amended to include Autauga, Calhoun, Elmore, Etowah, Marion, St. Clair and Tallapoosa Counties for IA (already designated for debris removal and emergency protective measures (Categories A and B).
04302011	Amendment No. 3	Amended to terminate Joe Girot as Federal Coordinating Official, and appoints Michael F. Byrne as Federal Coordinating Official.
05012011	Amendment No. 4	Amended to include Bibb, Blount, Cherokee, Choctaw, Fayette, Greene, Hale, Jackson, Limestone, Madison and Washington Counties for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05022011	Amendment No. 5	Amended to include Colbert, Morgan and Winston Counties for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05022011	Amendment No. 6	Amended to include Chilton, Coosa, Shelby, Pickens and Talladega Counties for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05032011	Amendment No. 7	Amended to include Lamar and Lauderdale Counties for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05042011	Amendment No. 8	Amended to include Chambers County for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05042011	Amendment No. 9	Amended to include Clarke and Perry Counties for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05062011	Amendment No. 10	Amended to include Monroe County for IA (already designated for debris removal and emergency protective measures (Categories A and B).
05102011	Amendment No. 11	Amended to include Bibb, Blount, Calhoun, Cullman, DeKalb, Elmore, Franklin, Jackson, Limestone, Madison, Marion, Marshall, Walker, and Winston Counties for PA (Categories C-G), (already designated for IA and assistance for debris removal and emergency protective measures (Categories A and B), including direct Federal assistance, under the Public Assistance program.
05132011	Amendment No. 12	Amended to include Cherokee, Choctaw, Colbert, Etowah, Fayette, Hale, Jefferson, Lauderdale, Lawrence, Marengo, Morgan, St. Clair, Sumter, Talladega and Tallapoosa Counties for Public Assistance (Categories C-G), (already designated for Individual Assistance and assistance for debris removal and emergency protective measures (Categories A and B), including direct Federal assistance, under the Public Assistance program).

**Incident Status Summary ICS 209  
(Situation Report)**

05172011	Amendment No. 13	Amended to include Lamar and Tuscaloosa Counties for Public Assistance (Categories C-G), (already designated for Individual Assistance and assistance for debris removal and emergency protective measures (Categories A and B), including direct Federal assistance, under the Public Assistance program).
05052011	Amendment No. 14	Amended to authorize as a pilot project a 90 percent Federal cost share until June 12, 2011 (45 days from the date of the declaration) for Direct Federal Assistance for debris removal for those areas within counties designated for Public Assistance that are within, Or immediately adjacent to, areas of "extensive" or "catastrophic" damage as determined and depicted by the National Geospatial Intelligence Agency. Further, under this pilot program, FEMA shall obtain any applicable private insurance payments for debris removal to reimburse Federal costs to the fullest extent of the law.
05252011	Amendment No. 15	Amended a pilot project at 90 percent Federal cost share until July 12, 2011 for Direct Federal Assistance for debris removal for those areas within counties designated for Public Assistance that are within, or immediately adjacent to, areas of "extensive" or "catastrophic" damage as determined by the Federal Coordinating Officer applying objective standards used by the National Geospatial-Intelligence Agency. FEMA shall continue to pursue any applicable private insurance payments for debris removal to reimburse Federal costs to the extent permitted by law. A ninety percent Federal cost share for all other eligible debris removal, including direct Federal assistance, from May 25, 2011 until July 12, 2011.
05312011	Amendment No. 17	Amended to close the Incident Period.
06012011	Amendment No. 16	Amended to include Escambia County for Individual Assistance (already designated for debris removal and emergency protective measures (Categories A and B), including direct Federal assistance, under the Public Assistance program). Greene and Perry Counties for Public Assistance (Categories C-G) (already designated for Individual Assistance and assistance for debris removal and emergency protective measures (Categories A and B), including direct Federal assistance, under the Public Assistance program).

**Current Situation:**

A total of \$69,598,357 has been approved for Individuals and Households Program (IHP) and \$69,308,881 has been disbursed. Eight hundred and thirty-six (836) IHP Max Awards have been approved for a total of \$25,254,895.

Registration for funeral assistance is 352 as of COB August 17, 2011, and of that 163 requests approved for a total of \$1,104,509.

There are six (6) inspectors in the field as of August 17, 2011; 50,007 inspections have been issued with 49,957 returned for 99.90 percent completion.

A total of 8,281 rental units have been identified as available.

A total of 364 Requests for Public Assistance (RPAs) were submitted to the State; 387 RPAs were logged into data entry and 387 were entered into Emergency Management Mission Integrated Environment (EMMIE). One thousand twenty-three (1,023) Project Worksheets (PWs) were received and entered into EMMIE and five hundred thirty-three (533) are obligated for \$73,243,713. Three hundred eighty-two (382) Kick-off Meetings are completed.

A total of 9,400,864 cubic yards (CYs) of debris have been removed.

Eleven (11) communities are active in Long Term Community Recovery.

Field Operations Branch division facilities closed on 08/15/11. Supervisors remain in the divisions supporting the state counterparts. Projected final date for the division supervisors to demobilize is 09/01/11.

Disaster Legal Services (DLS) will close the Hotline on 08/19/2011.

Hours of Operation for the Joint Field office (JFO) are 0730 CDT to 1800 CDT Monday through Friday. JFO now closed on Saturdays and Sundays.

**9. Fatalities/Casualties:** N/A

**Incident Status Summary ICS 209  
(Situation Report)**

**9a. Fatalities:** 254 confirmed by the County Coroners. As of July 28, 2011 there were seven (7) fatalities from the April 15 storm and 247 fatalities from the April 27 storm.

**9b. Hospitalizations:** N/A

**9c. Injuries:** N/A

**10. Extent of Damage:** N/A

**10a. Specific Metrics:** Nothing To Report (NTR)

**10b. Structures Damaged:** NTR

**10c. Structures Destroyed:** NTR

**10d. Power Outages:** NTR

**11. Evacuation Status:** N/A

**12. Significant Impacting Weather in the past O-Period:** NTR

**13. Threats to Human Life:** N/A

**14. Threats to Structures:** N/A

**15. Threats or Disruptions to Infrastructure, Significant:** NTR

**16. Critical Resource Needs:** N/A

**17. Operations – Field Operations Branch (FOB):** Division facilities have closed. Division supervisors remain in the divisions supporting the state counterparts. Projected final date for the division supervisors to demobilize is 09/01/11.

**17a. Operations – Public Assistance (PA):**

<b>Current as of COB: August 17, 2011</b>	
State received RPAs	364
RPAs received into data entry	387
RPAs entered into EMMIE	387
Estimated total of Project Worksheets	1900
No. Project Worksheets into EMMIE	1,023
No. Project Worksheets Obligated	533
\$ Obligated (75% Federal Share)	\$73,243,713

**17b. Operations – Hazard Mitigation Branch (HM):**

**AL Hazard Mitigation Grant program (HMGP):**

Letters of Intent (LOIs) received: 769; HMGP applications received: 150 received and six (6) applications have been submitted to FEMA.

**Hazard Mitigation Branch:**

**Community Education Outreach (CEO):**

Staff posted one (1) success story and conducted 27 interviews, drafted 19 success stories with 12 submitted to HQ.

To date Mitigation advisors counseled a total of 6,712 disaster survivors.

<b>Total Events Staffed by CEO COB August 17, 2011</b>		
Total building supply stores	49	Autauga, Calhoun, Colbert, Cullman, DeKalb, Elmore, Etowah, Jackson, Jefferson, Lauderdale, Limestone, Madison, Marshall, Morgan, St. Clair, Shelby, Talladega, Tallapoosa, Tuscaloosa and Walker counties
Total big box stores	9	Etowah, Jefferson, Marshall, Shelby and Tuscaloosa counties
Total local hardware stores	11	Blount, Cullman, Etowah, Calhoun, Jefferson, Marshall, Shelby and Talladega counties
Total outreach special events	162	Calhoun, Cherokee, Chilton, Colbert, Cullman, DeKalb, Etowah, Franklin, Hale, Jackson, Jefferson, Lauderdale, Lawrence, Limestone, Macon, Madison, Marion, Marshall, Montgomery, Morgan, St. Clair, Shelby, Talladega, Tuscaloosa, and Walker counties

**Incident Status Summary ICS 209  
(Situation Report)**

<b>Total Individuals Approached and Counseled COB August 17, 2011</b>	
Total number of individuals approached in building supply stores, big box stores, local building supply stores and local hardware stores	118,346
Total number of individuals counseled in building supply stores, big box, local building supply stores and local hardware stores	75,169
Total number referred to DRCs/DLOCs from building supply stores, big box, local building supply stores and local hardware stores	3,755
Total number approached and counseled at special events	30,330
Total number referred to DRCs/DLOCs from special events	225

**Hazard Performance Analysis (HPA):**

During the current operational period, HPA staff conducted 35 warning systems' loss avoidance site visits in Bibb, Franklin, Lamar, Lawrence, and Winston Counties. During the current operational period HPA staff conducted 13 site visits in support of Public Assistance (PA) in Jefferson, Limestone, Madison, Talladega, and Tuscaloosa Counties to develop PAs 406 mitigation program.

<b>Total HPA Staff Meetings and Briefings COB August 17, 2011</b>			
Total safe room loss avoidance site visits	21	Calhoun, Cullman, Fayette, Marion, Shelby and Tuscaloosa counties	
Total site visits in support of PA to develop 406 mitigation projects	82	Calhoun, Cullman, DeKalb Jackson, Jefferson, Lawrence, Limestone, Madison, Marion, St. Clair, Talladega, Tuscaloosa and Walker counties	
Total Applicant Briefings in support of PA	10	Bibb, Blount, Calhoun, Cherokee, Choctaw, Lamar, Madison, Marshall and Talladega counties	Total potential applicants: 124
Total generator loss avoidance site visits	3	Pickens County	
Total warning systems' loss avoidance site visits	96	Bibb, Cullman, Franklin, Lamar, Lawrence, St. Clair, Tuscaloosa, Walker and Winston counties	
Total site visits in support of HMAs HMGP	4	Franklin, Pickens and Walker counties	
Total Kick-off Meetings in support of PA	52	Bibb, Blount, Choctaw, DeKalb, Franklin, Jackson, Jefferson, Lauderdale, Limestone, Madison, Marion, Marshall, Montgomery, Pickens, Tuscaloosa and Walker counties	Total potential applicants: 325

**Hazard Mitigation Assistance (HMA):**

Staff conducted 13 technical assistance visits in the following counties: Cherokee, Colbert, Franklin, Lauderdale, Limestone, Madison, and Marshall.

Staff conducted 76 technical assistance visits in the following counties: Bibb, Blount, Calhoun, Cherokee, Colbert, Coosa, DeKalb, Etowah, Franklin, Greene, Jackson, Jefferson, Lamar, Lauderdale, Lawrence, Limestone, Madison, Marshall, Perry, Pickens, Randolph, St. Clair, Talladega, Tallapoosa, Tuscaloosa, Walker, Washington and Winston.

Staff obligated four (4) HMGP projects with a total federal share of \$491,392. Three (3) projects were from DeKalb County, two (2) generator projects, one (1) residential safe room project and one (1) from Bibb County community safe room and siren project. To date HMA has obligated \$2,171,315 for State management costs and four (4) HMGP projects.

To date, FEMA mitigation staff has received 7 applications from the State for processing from the following counties: DeKalb, Marshall, and Statewide. These applications were for State Management Costs, Warning Systems, Generators, Residential Safe Rooms, and Community Safe Rooms. Five (5) of these applications have been approved and obligated; two (2) are presently under review.

**Floodplain Management and Insurance Group (FMI):**

Staff met with 277 public officials or floodplain managers out of 277. Staff has completed 47 flood reviews for PA, EHP and Temporary Housing and completed 500 flood reviews for these groups to date.

Staff completed 119 flood reviews for HMA HMGP projects and completed 359 flood reviews for HMA to date.

Staff completed 100 topographical maps for HMA HMGP projects.

**Divisional Offices:**

**Division A:**

AEMA and FEMA staff met with representatives of Madison, Cherokee and Marshall (Lake Guntersville State Park and City of Arab) counties to provide technical assistance and discuss proposed community safe room projects.

**Incident Status Summary ICS 209  
(Situation Report)**

AEMA and FEMA staff met with representatives of the Town of Ardmore and the Limestone County Emergency Management Agency (EMA) to provide technical assistance and discuss potential generator and community safe room projects.

**Division B:**

AEMA and FEMA mitigation staff met with representatives of the City of Muscle Shoals, (Colbert County), City of Florence (Lauderdale County) and the Lauderdale County EMA to provide technical assistance and discuss potential residential safe room applications. Staff met Muscle Shoals Electric Board to discuss potential generator and warning systems projects.

Staff met with the Northwest Alabama Council of Local Governments (Colbert County) to provide technical assistance, discuss potential residential safe room projects, potential HMGP projects and provide training on FEMA's BCA module.

Staff met with the City of Sheffield (Colbert County) to provide technical assistance and flood mitigation projects.

Staff met with representatives of the Franklin County EMA and the City of Russellville (Franklin County) to provide technical assistance and discuss community safe room issues.

**Division C:** NTR

**Division D:** NTR

**Environmental Historic Preservations (EHP):**

Staff provided historic preservation expertise in support of FEMA PA in Cordova (Walker County) and Camp Meadow Brook (Cullman County). Staff provided technical debris and demolition expertise in support of FEMA PA at Lake Gunterville State Park (Marshall County), Tuscaloosa, Blount and St. Clair counties.

**17c. Operations – Tribal Relations:** N/A

**17d. Operations - Air Operations:** N/A

**17e. Operations - Environmental:** N/A

**18a. ESF-01 State of Alabama – Transportation:** N/A

**18a. ESF-01 FEMA - Transportation:** N/A

**18b. ESF-02 Communication:** N/A

**18c. ESF-03 – Public Works/Engineering:**

Total Cubic Yards (CYs) removed to date: 9,400,864

**18d. ESF-04 – Firefighting:** N/A

**18e. ESF-06 –Mass Care:** Deactivated May 19, 2011

**18f. Individual Assistance (IA):**

**IA Branch Director:**

Applicant case files completed to date: 99.8%. Total of 62,009 cases reviewed.

SBA applications approved: 6,078; total dollars approved: \$90,104,800

**Deputy IA Branch Director:**

**Housing Group – Progress Report on Case Reviews of Targeted Applicant Groups:**

Registrants age over 60: 7,428 completed out of 7,428

Household with minor children: 825 completed out of 846

Ineligible Housing Determinations: 19,692 completed out of 21,419

Insurance Determination Call Outs: 6,888 completed – project completed.

Replacement Cases: 616 completed out of 618

Congressional Cases: 82 cases completed out of 84

**Human Services**

**HS Group Supervisor:**

**Other Needs Assistance ONA:**

Dollars approved: \$19,141,977; dollars disbursed: \$19,086,413; payments disbursed: 9,757

**Disaster Unemployment Agency (DUA):**

1,061 claims received, 321 approved, total \$326,574

**Special Needs:**

205 cases resolved out of 207

**Disaster Legal Services (DLS):**

Total of 122 calls to date made to the toll free number for survivors needing assistance and 106 attorneys participated.

Decision was made by the District Representative to close the Hotline on 08/19/2011.

**Funeral Cases:**

352 total, 163 eligible, one (1) pending for a total of \$1,104,509 approved.

**Incident Status Summary ICS 209  
(Situation Report)**

**DHOPS:**

Total licensed private sites: 226, units licensed on commercial sites: 70.

Total THU work orders issued	329
Total inspections completed	329
Total work orders in progress	0
Total licensed in	296

**Pre-Placement Interview (PPI) Approval Processing:**

A total of 6,405 PPI applicants were identified for PPI and 6,172 applications were completed. Three hundred and six (306) applicants were approved for P4 (potentially eligible for a THU).

As of COB August 17, 2011			
No. Housing Payments Disbursed	16,028	No. ONA Payments Disbursed	9,757
Housing Dollars Approved	\$50,456,379	ONA Dollars Approved	\$19,141,977
Housing Dollars Disbursed	\$50,222,468	ONA Dollars Disbursed	\$19,086,413
Outstanding Inspections	50	DUA Dollars Disbursed	\$ 326,574
DRCs Open	0	DRC Visitors	0
Daily Registrations	2	Cumulative Total Registrations	88,151
DLOCs Open	0	DLOC Visitors	0

As of COB August 17, 2011, 836 maximum awards (\$30,200 each) approved for payment, \$25,254,895.

**Volunteer Agencies:**

**Volunteer Agency Liaison (VAL):**

Staff attended the Cullman County Long Term Recovery Committee (LTRC) meeting; the committee reviewed and approved mission statement, goals and objectives, by-laws, and qualification and priorities for case management.

Staff attended the Morgan County LTRC meeting where the volunteer case manager gave an orientation session.

Staff attended Restoring Hope case management subcommittee meeting (Jefferson County); the group addressed DCM forms, case management flow chart, prioritization strategies- point system and circular intervention, Restoring Hope work teams, and case assignments.

LTCR received \$16,300 from the Community Foundation Greater Birmingham Grant; within the LTCR \$10,000 dollars are allocated for debris removal.

Staff attended Central Alabama (LTRC) meeting; the committee reviewed multiple 'unmet' needs cases and presented them to the Board for potential donor funding. Three (3) cases were successfully completed for housing needs without donor funding requested. An additional four (4) cases were presented; agencies and donors committed funding of \$75.00 to \$23,000. In Pratt City (Jefferson County) FEMA granted home repairs of \$30.

Staff attended meetings in Holt (Tuscaloosa County) with FEMA ESF-14 LTCR. Staff presented their job responsibilities and how VAL is involved with each community, encouraging collaboration in achieving long term recovery for individuals with unmet needs.

Staff attended Limestone County LTCR meeting in Athens. The committee has 31 cases that have been closed or are still in review.

Staff attended West Alabama LTCR meeting.

Staff attended Greater Pratt City Improvement Cooperative (Jefferson County) meeting and gave a presentation explaining the Community Shelter vs. Safe Room and the intentions of the city to use Hazard Mitigation Grant funds to construct community safe rooms.

Staff attended the Cullman County LTCR meeting; the committee reviewed plans for Christian Reformed World Relief Committee's (CRWRC) visit at next week's meeting and provided maps for the committee.

**LTCR Ongoing Projects:**

Long Term Recovery (LTR) Matrix of Participating Agencies in 17 Long Term Recovery Groups. Team maintains a directory of and national partners and agencies in each county and state.

Monthly Calendar Template developed to catalog meetings among all VAL Cadre members.

LTR map was developed for stat- wide LTCR groups location and leaders listing.

Grant Research Information sharing used as a funding resource list and as a template for assisting LTRs with grant writing information.

**18g. ESF-07 – Resource Support:** Activated for contract purposes.

**18h. ESF-08 – Public Health/Medical Services:** N/A

**18i. ESF-10 – Oil/Hazmat Response:** N/A

**Incident Status Summary ICS 209  
(Situation Report)**

**18j. ESF-11 – Agriculture/Natural Resources: N/A**

**18k. ESF-12 - Energy: Deactivated, May 15, 2011.**

**18l. ESF-13 - Public Safety/Security: N/A**

**18m. ESF-14 Long Term Community Recovery (LTCR):**

**State:**  
Staff attended State Housing Task Force meeting to discuss housing issues and potential projects, programs and strategies.

**Division A:**  
Team met with the Student Government Association of Northern Alabama Community College in Rainsville to discuss student participation in the ESF-14 LTCR process. Team attended the Rainsville (DeKalb County) and Holt (Tuscaloosa County) Community Recovery Committee weekly meetings.

**Division B:**  
Team facilitated a community open house design session in Phil Campbell (Franklin County) and attended the Infrastructure Work Group meeting. Team participated in Hackleburg's (Marion County) Housing Committee meeting to discuss housing issues and potential projects, programs and strategies and participated in Hackleburg Economic Recovery Working Group to discuss economic recovery issues and outcomes of the recent community open house design session. Team met with the Hackleburg city engineer to review final option for wastewater facility. Team attended the Cordova (Walker County) Community Recovery weekly meetings.

**Division C:**  
Team attended Holt Community (Tuscaloosa County) Recovery Committee weekly meeting. Team met with Sealy Realty officials in Holt (Tuscaloosa County) to discuss development intentions that may affect the community. Team attended the Community Planning and Capacity Building (CPCB) Community Recovery Task Force meeting to develop a community leadership training blitz to be piloted in Hackleburg (Marion County) and Phil Campbell (Franklin County). Team attended the Housing and Social Services (HSS) Community Recovery Task Force meeting to develop a HSS support strategy.

**Division D:**  
Team attended training led by the National Charette Institute sponsored by Jefferson County for the design and rebuilding of communities. Team met with the Birmingham (Jefferson County) flood plain manager to determine strategy and deliverables for a community mapping meeting in Pratt City. Team met with the Jefferson County planning staff for agreement on the schedule and scope of ESF-14 LTCR planning efforts in Concord, McDonald's Chapel and North Smithfield Manor. Team interviewed the minister of Faith Chapel in McDonald Chapel (Jefferson County) about the recovery work. Team met with the Pleasant Grove (Jefferson County) Mayor about appointing a recovery steering committee and with planning officials to confirm zoning standards. Team met with Hubb Community Development Corporation regarding affordable housing and attracting grocery stores in the Pratt City area (Jefferson County). Team met with the American Institute of Architects (AIA) to define scope and roles of ESF-14 LTCR.

**18n. ESF-15 - External Affairs (EA):**

**AEMA:**  
The AL Emergency Management Agency (AEMA) reported the following social media contacts:  
Twitter -- 3,619; Facebook -- 4,582; YouTube -- 4,884

**External Affairs (EA):**

**Joint Information Center (JIC):**  
Staff completed production of LTCR video from Cordova (Walker County) posted it and the Habitat House Tuscaloosa (Tuscaloosa County) video to website.

**External Affairs Field Specialists (PIOs):**  
Staff promoted and attended rebuilding and mitigation construction consultations in Jefferson, St. Clair, Madison, Tallapoosa, Calhoun, Chilton and Elmore counties to educate the public on correct mitigation processes.  
Media outreach efforts included 24 media interviews with print, online, broadcast radio and television stations including 118 media contacts with English and Hispanic news media outlets.  
There were a large number of people following the AEMA Facebook page and on Twitter.

**EA Congressional:**  
Staff provided updates to support congressional members in their recess outreach activities.  
Staff issued a Congressional Advisory to district office staff providing current Individuals and Household Program (IHP) disaster assistance information.  
Staff coordinated through program liaisons to respond to seven (7) inquiries: three (3) IA, two (2) PA, one (1) Mitigation and one (1) general.

**Planning & Products (P&P):**  
Staff produced four (4) news releases and eight (8) Talking Points. Staff conducted training for local hires in VAL, PA, IA, Logistics and graphics. Staff responded to media inquiries in IA and LTCR.

**Incident Status Summary ICS 209  
(Situation Report)**

**Intergovernmental Affairs:**

Staff attended Jasper (Walker County) City Council, the Cordova (Walker County) LTRC, Pratt City (Jefferson County) community meeting, Fort Payne Mayor and EMA Director (DeKalb County), Trussville Mayor (Jefferson County) and outreach in Etowah and St. Clair counties to monitor recovery status and address concerns.

Staff conducted outreach to the cities of Sipsey and Cordova (Walker County) to monitor long-term recovery efforts.

**Private Sector:**

Staff produced CD copies for Ready Business PowerPoint for delivery to the Chamber of Commerce.

Staff worked on approvals of the Alabama Private Sector PowerPoint and scheduled meeting with the Business Council of Alabama.

Staff met with ESF-14 to discuss possible collaboration and coordination of efforts and researched academic institutions not currently on the database for potential ESF-14 outreach support.

Staff spoke with president of the Alabama Association of Continuity Planners regarding media request from FEMA HQ Private Sector and noted president as potential contact for ESF-14 outreach.

**19a. Finance / Administration:**

FEMA-1971-DR-AL COB August 17, 2011			
Organization	Checked In	Pending	Total
FEMA	446	2	448
Other Federal Agencies	20	0	20
State *	60	0	60
Non-FEMA	87	0	87
Total	613	2	615

State personnel checked into the JFO \*

State total including personnel in the field: 70

FEMA-1971-DR-AL COB August 17, 2011		
	Subtotals	Totals
Total Allocations		\$532,905,274
Total Available Commitments	\$ 115,789	
Available Obligations - Grants & Temporary Housing	\$32,443,400	
Available Obligations - Mission Assignments	\$227,568,744	
Available Obligations - All Other	\$33,311,107	
Total Available Obligations	\$293,323,251	
Total Expenditures	\$238,381,128	
Total Funds Available		\$1,085,106

FEMA-3319-EM-AL COB August 17, 2011		
	Subtotals	Totals
Total Allocations		\$1,894,723
Total Available Commitments	\$280,000	
Available Obligations - Grants & Temporary Housing	\$0	
Available Obligations - Mission Assignments	\$654,168	
Available Obligations - All Other	\$247,909	
Total Available Obligations	\$902,077	
Total Expenditures	\$707,536	
Total Funds Available		\$5,110

State obligated funds: \$22,365,458; total funds dispersed to local citizens: \$43,617,509

**20. Logistics: NTR**

**Incident Status Summary ICS 209  
(Situation Report)**

<b>21. Planning: NTR</b>
<b>22. Safety: NTR</b>
<b>23. Security: NTR</b>
<b>24. Other Notes, Issues or Additional Remarks:</b>
<b>25. Proposed Objectives for Next Operational Period:</b> <u>Priorities</u> Obligate 100% Category A-B PWs no later than (NLT) 09/15/2011 Obligate 90% Category C-G PA PWs NLT 10/15/2011 Complete all debris removal NLT 09/01/2011 Obligate funds for 4 Safe Rooms for temporary school campuses NLT 08/25/2011 Complete Crisis Counseling NLT 09/01/2011 Complete DUA NLT 10/31/2011 Complete 4 Loss Avoidance Studies NLT 10/15/2011 Obligate 7.5% (\$2.5 M) of the \$33M HMGP upfront funding provided NLT 10/15/2011 Synchronize Incident Strategic Plan and LTCR Recovery Support Strategy NLT 10/15/2011 Complete a full analysis of the operational programs to provide FEMA HQ with appropriate reports and actionable AARs NLT 10/15/2011. Synchronize Spend Plan with Program Expenditures throughout the life of the disaster. <u>5. Incident Objectives</u> 2.14 Obligate \$5,000,000 in Category A & B and \$6,000,000 in Category C-G to meet PAs August projection. (for a total of \$21,000,000 of \$26,000,000 for Category A and a total of \$20,000,000 of \$26,000,000 Category B for August) 18.8 Remove eligible debris - 60,000 CY by USACE and 10,000 CY by force account, contractors or volunteers. (Total debris removed to date, USACE: 5,007,515 CY of projected 5,412,618 CY; by force account, contractors or volunteers : 4,387,733 CY of projected 4,416,851 CY; Cumulative Total: 9,395,348 CY of projected 9,829,469) 46. Formulate and obligate PWs for 4 Safe Rooms for temporary school campuses. (2 have been written and fully reviewed, 1 has been written and is under review and 1 is being formulated) 38.1 Conduct 75 Environmental/Historic Preservation (EHP) final compliance reviews out of a projected 75 Project Worksheets. 22.9 Recertify 34 THUs based on the date licensed. (252 or 84% of 298 DHOPS have already been recertified) 28.4 Provide technical assistance to 2 of 10 potential applicants regarding the demolition process. 12.8 Conduct mitigation program outreach at 6 building supply stores and 8 special events. (for a total of 220 building supply stores and special events) 25.1 Conduct VAL training for an estimated 50 people in Cullman and Madison Counties and 16 technical assistance visits in 10 counties beginning 8/21/2011. 33.1 Complete the first round of community open-house meetings (visioning sessions) facilitated by ESF-14 LTCR by 09/02/2011 (4 of 15 targeted communities completed) and the second round of community open-house meetings (design sessions) facilitated by ESF-14 LTCR by 9/27/2011. (3 of 15 targeted communities completed) 41. Provide technical assistance to coordinate long term community recovery assistance. <del>2.12 Complete remaining 3 PA Kick-off Meetings. (total to 371 of the 371 Kick-off Meetings)</del> <del>13.3 Conduct 10 warning systems loss avoidance site visits. (90 of 256 site-visits complete)</del> <del>30.2 Produce 7 internal/external products for 1355 media outlets for Infrastructure, Individual Assistance, Hazard Mitigation and Long Term Community Recovery.</del> <del>43. Allocate funding for three (3) HMGP projects for safe rooms and generators totaling \$352,322 federal share. (DeKalb County)</del>

**Incident Status Summary ICS 209  
(Situation Report)**

- ~~15. Conduct 6 Private Sector visits to local Chambers of Commerce to promote the "Ready.gov/Preparedness" campaign.~~  
~~10.1 Conduct 1 Environmental/Historic Preservation (EHP) site visit to assess archeological assets. (Marshall County)~~  
~~39.1 Conduct 3 Environmental/Historic Preservation (EHP) site visits to assess debris operations. (St. Clair, Tuscaloosa, and Blount Counties)~~

**26. Prepared by:**  
Susan Hutchins, Reports Specialists

**27. Reviewed**  
State Deputy PSC: Cherie Cornelius  
FEMA Deputy PSC: Paul Veslock

*Cherie Cornelius*  
*Paul Veslock*

**Attachment I – Designated Counties Table**

FEMA-1971-DR-AL				Current As Of: 08/18/2011						
Declaration Date: 04/28/2011				Incident Period: 04/15/2011 to 05/31/2011						
<b>Number of Counties &amp; Tribal Areas Designated</b>										
Individual Assistance	43	Public Assistance	67	Tribal Nations	0					
<b>Declaration Information</b>										
Jurisdiction	Affected Not FEMA Designated	Declaration Dates								
		IA	Public Assistance							
		A	B	C	D	E	F	G	H	
Autauga		4/30	4/28	4/28						
Baldwin			4/28	4/28						
Barbour			4/28	4/28						
Bibb		5/01	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Blount		5/01	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Bullock			4/28	4/28						
Butler			4/28	4/28						
Calhoun		4/30	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Chambers		5/04	4/28	4/28						
Cherokee		5/01	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Chilton		5/02	4/28	4/28						
Choctaw		5/01	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Clarke		5/04	4/28	4/28						
Clay			4/28	4/28						
Cleburne			4/28	4/28						
Coffee			4/28	4/28						
Colbert		5/02	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Conecuh			4/28	4/28						
Coosa		5/02	4/28	4/28						
Covington			4/28	4/28						
Crenshaw			4/28	4/28						
Cullman		4/28	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Dale			4/28	4/28						
Dallas			4/28	4/28						
DeKalb		4/28	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Elmore		4/30	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Escambia		6/01	4/28	4/28						
Etowah		4/30	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Fayette		5/01	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Franklin		4/28	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Geneva			4/28	4/28						
Greene		5/01	4/28	4/28	6/01	6/01	6/01	6/01	6/01	

**Incident Status Summary ICS 209  
(Situation Report)**

Hale		5/01	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Henry			4/28	4/28						
Houston			4/28	4/28						
Jackson		5/01	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Jefferson		4/28	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Lamar		5/03	4/28	4/28	5/17	5/17	5/17	5/17	5/17	
Lauderdale		5/03	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Lawrence		4/28	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Lee			4/28	4/28						
Limestone		5/01	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Lowndes			4/28	4/28						
Macon			4/28	4/28						
Madison		5/01	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Marengo		4/29	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Marion		4/30	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Marshall		4/28	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Mobile			4/28	4/28						
Monroe		5/06	4/28	4/28						
Montgomery			4/28	4/28						
Morgan		5/02	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Perry		5/04	4/28	4/28	6/01	6/01	6/01	6/01	6/01	
Pickens		5/02	4/28	4/28						
Pike			4/28	4/28						
Randolph			4/28	4/28						
Russell			4/28	4/28						
Shelby		5/02	4/28	4/28						
St. Clair		4/30	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Sumter		4/29	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Talladega		5/02	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Tallapoosa		4/30	4/28	4/28	5/13	5/13	5/13	5/13	5/13	
Tuscaloosa		4/28	4/28	4/28	5/17	5/17	5/17	5/17	5/17	
Walker		4/28	4/28	4/28	5/10	5/10	5/10	5/10	5/10	
Washington		5/01	4/28	4/28						
Wilcox			4/28	4/28						
Winston		5/02	4/28	4/28	5/10	5/10	5/10	5/10	5/10	

All counties in the State of Alabama are eligible to apply for assistance under the Hazard Mitigation Grant Program.

.

.

.

.

.